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Mr. Steve Renninger

On-Scene Coordinator

United States Environmental Protection Agency
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Cincinnati, Ohio

U.S.A. 45628

Progress Report: October 1 through 31, 2021
South Dayton Dump and Landfill Site, Moraine, Ohio (Site)

Dear Mr. Thompson, Ms. Peek, and Mr. Renninger:

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107,
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as
amended, 42 U.S.C. 88 9604, 9607, and 9622 (United States Environmental Protection Agency [U. S. EPA])
Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action
Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. 88 9604, 9606(a), 9607, and
9622 U. S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of
October 1 through 31, 2021.

The next Progress Report for the month of November 2021 will be submitted on or before December 10, 2021.

Significant Developments in this Reporting Period

RI/FS ASAOC Developments

Activities conducted in October 2021 are summarized below:

— On October 6, 2021, U. S. EPA provided GHD with the agencies review of the Ecological Effects
Evaluation Proposal (EEEP) response to comments (RTCs) letter dated June 21, 2021.
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— On October 22, 2021, U. S. EPA provided GHD with agency comments on the QAPP update for fish tissue
sampling dated September 8, 2021.

— On October 29, 2021, GHD provided U. S. EPA and Ohio EPA with a figure outlining the proposed area for
the new monitoring well and soil gas probe installations at Village Park Community, as requested.
U.S.EPA provided GHD with a map outlining possible locations for three wells that had been previously
discussed with the Village Park owner.

—  Efforts to obtain access for the proposed monitoring well and soil gas probe installations within the Village
Park Community property (Parcel 2943) continued in October. This includes discussions between legal
counsel for the Respondents, the U. S. EPA ORC attorney and property owner representatives.

—  GHD continued compilation and assessment of investigation data for inclusion in the Site Characterization
Technical Memorandum.

Removal Action ASAOC Developments
Activities conducted in October 2021 are summarized below:

— On October 6, 2021, GHD provided U. S. EPA with draft letter templates for contacting property owners to
request information and permission to install explosive gas monitoring devices. U. S. EPA provided
revisions to the letter templates on October 20, 2021.

Summaries of all Anticipated Problems and Planned Resolutions

As stated above the owner representatives for the Village Park Community have not agreed to provide access
for proposed soil gas and groundwater investigation activities. GHD and legal counsel for the Respondents will
continue to work with U. S. EPA to discuss alternative arrangements for seeking access approval.

No other difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic
and requirements for physical/social distancing, isolation, and quarantine could cause future temporary or
long-term equipment, supply and/or personnel availability issues that could affect the project schedule. Federal,
state and local orders, as well as guidance from the Centers for Disease Control and Prevention, will be
reviewed and followed before any field work or in-person meetings are conducted. We will keep U. S. EPA
informed of any potential issues as the COVID-19 pandemic continues to develop and change.

Projected Work for the Next Reporting Period

—  GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan.
The planned activities include:

e  Continue preparations for Quarry Pond fish tissue sampling (to be conducted in mid-2022) including
QAPP update (based on U. S. EPA comments dated October 22, 2021) and revisions to proposed
procedures as discussed on September 30, 2021.

e  Continue discussions with U. S. EPA ORC attorney and Village Park Community property owner
representatives for proposed soil gas probe and monitoring well installation.

e Continue preparations to complete monitoring well and gas probe installations, including contractor
procurement.
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e Review U. S. EPA comments dated April 4, 2020 (related to soil/fill and soil gas investigation),
comments dated September 29, 2021 (related to the land uses and reuse memorandum), and
comments dated October 22, 2021 (related to the EEEP).

e  Compile information required for preparation of the EGMP and contact with property owners to
request information regarding occupied structures.

— The Respondents and U. S. EPA On-Scene Coordinator will continue to work together to implement the VI
mitigation work plan. The planned activities include:

e  Complete quarterly SSDS inspections at buildings with an operating system, including Buildings 8
and 9 — B&G Equipment and Truck Repair, Building 12 — Overstreet Painting and S&J Precision,
Building 14 — NexGen Vending, Building 15 — SIM Trainer, Building 17 — formerly D. Dickinson
Construction, and Building 24 — Globe Manufacturing.

Should you have any questions on the above, please do not hesitate to contact us.

Yours truly

i Wf/r\ruwjz

ulian Hayward
Senior Engineer

+1 519 340-3724

julian.hayward@ghd.com

BR/KfILTR-17

Encl.

Copy to: (all by pdf)

Ken Brown, ITW

Bryan Heath, NCR

Wendell Barner, Barner Consulting

Jim Campbell, EMI

Andrew Dorn, ITW

Kelly Martorano, Kelsey Hayes Company
Michael Hughes, Neal, Gerber & Eisenberg
Wray Blattner, Thompson Hine

Larry Silver, Langsam Stevens Silver & Hollaender
Tim Hoffman, Dinsmore & Shohl

Sally Scott, Jacobs

Brett Fishwild, Jacobs

Valerie Chan, GHD
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